

Project DashboardsWork ItemsPlansSource ControlBuildsReports

VIL Scrum

Search Work Items

Jayram Singh

Plans >

DM18345- Product Backlog

13 items: 9 open, 4 closed | Ends in: 28 days

Plan Details

Planned ItemsLinksSnapshotsDashboardNotes

View As: Work Breakdown

DM18345 [2/18/19 - 3/28/19]
Closed Items: 4 | Open Items: 9

Summary	Story Points	Effective Estin	Priority	Rank
Sprint 1 Retrospective Call	--	--	Low	7
Risk: Currently INTEC Portal is running on NON SSL environment which is risk to getting security go-ahead for DM18345 deployment	--	--	Low	8

Sprint 1 [2/18/19 - 3/8/19]
Closed Items: 4 | Open Items: 2

Summary	Story Points	Effective Estin	Priority	Rank
1. INTEC: As a INTEC Portal User I want , current NLDO report to be enhanced to capture usage from Idea NLDO by adding Idea duration. in Rate extr...	40 pts	--	Medium	1
1.1-Develop new SQL query to add additional column on report	--	4 days	Medium	2
1.2-Verify NLDO usage report with additional column	--	1 day	Low	3
1.3- Test case writing for User Story 1	--	1 day	Medium	4
1.4. Test case execution for User Story 1	--	1 day	Medium	5
1.5- Security assessment activity	--	4 hours	High	6

Sprint 2 [3/11/19 - 3/29/19]
Closed Items: 0 | Open Items: 5

Summary	Story Points	Effective Estin	Priority	Rank
2. INTEC : As a INTEC user I want to change in Rate Extraction Module	0 pts	--	High	9
2.0 SSL certificate procurement and deployment	--	1 week	Medium	10
2.1 Make changes in extraction module	--	--	High	11
2.2 Perform unit testing	--	--	High	12
2.3 Prepare Test cases for Rate Extraction module	--	--	Unassigned	Not Ranked

Unsupported browser