



Jayram Singh

Project Dashboards Work Items Plans Source Control Builds Reports

Search Work Items

Plans >

DM18345- Product Backlog

13 items: 8 open, 5 closed | Ends in: 1 day

Plan Details

Planned Items

[Links](#)

[Snapshots](#)

[Dashboard](#)

[Notes](#)

View As: **Ranked List**

| Summary | Story Points | Priority | Rank |
|---|--------------|----------|------|
| 1. INTEC: As a INTEC Portal User I want , current NLDO report to be enhanced to capture usage from Idea NLDO by adding Idea duration. in Rate extraction m... | 40 pts | Medium | 1 |
| Sprint 1 Retrospective Call | -- | Low | 7 |
| Risk: Currently INTEC Portal is running on NON SSL environment which is risk to getting security go-ahead for DM18345 deployment | -- | Low | 8 |
| 2. INTEC : As a INTEC user I want to change in Rate Extraction Module | 40 pts | High | 9 |

Unsupported browser